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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Stryker Armored Vehicle Program

1.  This Modification B4 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a unilateral action.

2.  Pursuant to the Changes--Cost Reimbursement (Alternate II (APR 1984)) Clause, FAR 52.243-2 (AUG 1987), contained in the contract,

the Government hereby requires the contractor to perform the necessary engineering analysis to develop a means to increase the

survivability for the Squad Leader standing in the Squad Leader hatch and soldiers standing in the two rear air guard hatches during a

vehicle rollover.

3.  In the development of this added safety measure, the contractor shall design the hardware to meet the requirements of the Stryker

System Architecture, the Vehicle Diagrams and the Performance Specification.

4.  The contractor shall provide two (2) to four (4) engineering solutions, in contractor format, to the Government no later than 21

days after this modification award.  A joint review of the alternative engineering solutions will be conducted.  Thereafter, the

contractor shall submit the final design as soon as possible but no later than 45 days after this modification award.

5.  Within one (1) week after the award of this modification, a start of work meeting shall be conducted for this effort.

6.  The Government hereby authorizes the contractor to perform a maximum level of effort of 200 manhours of engineering design analysis

to develop this added safety measure.  Under Section B Sub-CLIN 9005AF, an estimated cost, inclusive of fee, is authorized for this

effort in the amount of $20,000.

7.  As a part of the authorized manhours, the contractor is required to provide a report in accordance with CDRL A034.  The cost

reporting requirement associated with this effort shall include monthly status of manhours and funds expended in contractor format.  The

contractor shall report costs expended for this effort as a segregable and separate entry on the CDRL A034 submission.

8.  The estimated completion date for this effort is 6 January 2003.

9.  If the funding allotted to Delivery Order 0002 as a result of this change order is not considered equitable, the contractor must

assert its right to an adjustment under FAR Clause 52.243-2 within 30 days from the date of receipt of this modification.

10. As a result of this Modification B4, the total obligated amount of Delivery Order 0002 is increased by $20,000. Except as

specifically stated above, all other terms and conditions of the contract and Delivery Order 0002 remain unchanged and in full force and

effect.

                                               *** END OF NARRATIVE A 071 ***
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Name of Offeror or Contractor:

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT

Reference No. of Document Being Continued

MOD/AMD

             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

9005AF        SERVICES LINE ITEM                                                                           $         20,000.00              __________________                                                                            __________________

              CLIN CONTRACT TYPE:

                   Cost-Plus-Fixed-Fee

              PRON: X12GX203X1    PRON AMD: 01    ACRN: AG

              AMS CD: 31107180008

                Engineering design analysis to develop

                Squad Leader's Hatch Restraints

                Level of Effort:         200 Manhours

                Estimated Cost:          $18,390

                Fixed Fee:               $ 1,610

                Estimated Amount:        $20,000

                              (End of narrative B001)

              Inspection and Acceptance              _________________________

              INSPECTION: Destination     ACCEPTANCE: Destination

              Deliveries or Performance              _________________________

              DLVR SCH                          PERF COMPL

               REL CD           QUANTITY           DATE              ________       ______________     __________

                 001               0            06-JAN-2003

                            $        20,000.00
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Name of Offeror or Contractor:

PIIN/SIIN MOD/AMD

SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

9005AF  X12GX203X1             AG       1        $               0.00  $          20,000.00            $          20,000.00

        31107180008                   2GXP01

                                                                           _________________

                                                         NET CHANGE    $          20,000.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AG        21   22033000025R5R07P31107125FB  S20113                W56HZV           $          20,000.00                                                                                                          __________________

                                                                                          NET CHANGE    $          20,000.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     689,190,559.28              $          20,000.00              $     689,210,559.28
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